

9 March 1955

MEMORANDUM FOR: AFD PANEL

SUBJECT : Termination of AFD Projects

1. It is requested that the AFD Panel take all action that is necessary for the orderly completion of [redacted] No interest has been shown in this project since the [redacted] Kits were completed and instruction was given in their use by the contractor. The kits are available from the warehouse for the use of the operating and area divisions.

50X1
50X1

2. It is requested that the AFD Panel take all action requisite to the termination of [redacted] The [redacted] kits have been delivered to the operating group of ASD and were accompanied by carefully prepared instruction manuals. No further development is planned for these kits and they may be ordered from the contractor if more are needed in the future.

50X1
50X1

3. It is requested that the AFD Panel terminate [redacted] in view of the fact that its development has been completed and because the finished [redacted] have been included in the [redacted] Kit. No further work is planned at the contractor's facility and no further interest has been shown by the operating or area divisions.

50X1
50X1
50X1

4. It is requested that the AFD Panel terminate [redacted] Two hundred [redacted] have been delivered by the contractor and final specifications have been sent to the Agency by him. Further orders for this special [redacted] can be made through the Washington representative of the [redacted] Company.

50X1
50X1
50X1
50X1

TSS/AFD

Distribution:
Panel File

EB
Chrono

EB/lf

38

50X1

29/11/80